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2. AMENDMENT/MODIFICATION NO. 

M008 
3. EFFECTIVE DATE  
(M/D/Y) 

    See Block 16C 

4. REQUISITION/PURCHASE REQ. 
NO. 

              AN-NOPR 

5. PROJECT NO.  (If applicable) 
 

6. ISSUED BY           
CODE 

 7. ADMINISTERED BY  (If other than Item 6)      CODE 

U.S. Department of Energy 
Office of River Protection 
P. O. Box 450, MS H6-60 
Richland, WA  99352 

 
 
 

8. NAME AND ADDRESS OF CONTRACTOR     (No., street, county, State and ZIP code) 
 

9A. AMENDMENT OF SOLICITATION NO. 
 

Bechtel National, Inc. 
3000 George Washington Way        

 
9B. DATED  (SEE ITEM 11) 
 

Richland, WA  99352 10A. MODIFICATION OF CONTRACT/ ORDER NO. 
 

       DE-AC27-01RV14136 

 

CODE     FACILITY CODE    

 10B. DATED  (SEE ITEM 13) 

      
      December 11, 2000 

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS 

  The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers    is extended,  is 
not extended.  Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the 
following methods:  (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on 
each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE 
OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR 
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change 
may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the 
opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA    (if required)   

 
13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)   THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.  

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES  (such as changes in paying office, appropriation date, 
etc.)   SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).   

 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF: 

 See Page 2  

 D. OTHER  (Specify type of modification and authority) 
 

E. IMPORTANT:  Contractor    is not,       is required to sign this document and return  _2__ copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION    (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 

 
 
       See following page(s) 

 Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A. NAME AND TITLE OF SIGNER   (Type or print ) 
                                                                                                    

                         Ronald F. Naventi, Project Manager 
 

16A NAME AND TITLE OF CONTRACTING OFFICER  (Type or print) 
                                                                                                    

                         Michael K. Barrett, Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 

(original signed by) 

15C. DATE SIGNED 
 

July 10, 2001 
 

16B. UNITED STATES OF AMERICA 
 

BY    (Original signed by) 

16C. DATE SIGNED 
 

July 11, 2001 
 

 (Signature of person authorized to sign)    (Signature of Contracting Officer)   

NSN 7540-01-152-9070 
PREVIOUS EDITION UNUSABLE 

30-105 STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA 
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Block 13C Continuation: 
 
This supplemental agreement is entered into pursuant to authority of: 
 
A. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – Alternate III (APR 1984)” 

 
B. Mutual agreement 
 
Block 14 Continuation: 
 
A. Purpose of the Modification: 

 
1. Change the title of Deliverable 1.4 from “Interface Management Procedure” to “Interface 

Management Plan.” 
 
2. Change certain Section C, Table C.5-1.1 Deliverable due dates. 
 
3. Change Piping and Instrument Diagram (P&ID) format requirements. 
 
4. Correct names and addresses in Section G. 
 
5. Recognize the Office of River Protection, Safety Regulation Official in Section G.  
 

B. Description of the Change: 
 

1. Under Section C, Statement of Work , the following changes are made to Deliverable 1.4: 
 

a. C.5 Description of Contract Requirements, Table C.5-1.1, Deliverables, Deliverable 1.4 is 
changed from “Interface Description Procedure” to “Interface Description Plan.” 

 
b. C.6 Standards, Standard 1 Management Products and Controls, paragraph (c)(4), first 

three occurrences, the word “procedure” is changed to “plan.” 
 
2. Under Section C, C.5 Description of Contract Requirements, Table C.5-1.1, Deliverables, 

Deliverable due dates are changed as follows: 
 

a. The due date of Deliverable 1.4 “Interface Management Plan,” is changed from June 15, 
2001, to June 29, 2001. 

 
b. The due dates of Deliverable 3.2 “Functional Specification,” Deliverable 3.3 “Basis Of 

Design,” Deliverable 3.4 “Operations Requirements Document,” are changed from June 15, 
2001, to August 20, 2001. 

 
c. The due date of Deliverable 4.1 “Construction, Procurement, and Acceptance Testing 

Plan,” is changed from May 15, 2001 to July 3, 2001. 
 

3. Under Section C, C.6 Standards, Standard 3 Design, paragraph (c), subparagraphs (10) and (11) are 
deleted in their entirety and replaced with the following: 

 
 (10) Piping and Instrument Diagrams :  The Contractor shall prepare the piping and instrument 

diagrams for the Pretreatment, HLW Vitrification, and LAW Vitrification and balance of all 
other facilities and systems in the WTP.  The piping and instrument diagrams shall 
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identify all process and support equipment, instrument requirements, and pipe sizes and 
line numbers.  The control system information typically presented on piping and 
instrument diagrams shall be included. 

 
 (11) Instrument and Control Documents:  The Contractor shall prepare the instrument and 

control documents for the Pretreatment, HLW Vitrification, and LAW Vitrification and 
balance of all other facilities and systems in the WTP.  These design documents shall 
include control system specifications, data sheets, software design specifications and 
instrument databases.  This design shall include features to address process safety and 
process control for product quality.” 

 
4. Under Section G, Contract Administration Data, the following changes are made: 
 

a. All references to “Business Management and Administration,” “Office of Business 
Management and Administration” or “Contracts Division” are changed to “Contract 
Management Division.” 

 
b. Under Clause G.8 “Delivery Destination for Correspondence and Contract 

Deliverables,” paragraph (3), “Neil R. Brown,” is changed to “William J. Taylor.” 
 
5. Under Section G, Contract Administration Data, add the following section: 
 
 G.10 Safety Regulation Official 
 

(a) The Director of the ORP Office of Safety Regulation will have the authority for:  
1) stopping work if the Contractor fails to provide the required levels of 
radiological, nuclear, and process safety; 2) authorizing the resumption of work 
upon completion of corrective actions: and 3) providing regulatory approval 
relating to authorizing start of construction, and initiation of radiologically hot 
operations.  The Safety Regulatory Official’s authority for radiological, nuclear 
and process safety is independent and distinctly severable from ORP line 
management organizations.  The Office of Safety Regulation intends to utilize 
pre-established processes and action criteria whenever possible in order to 
minimize the impact to the Contractor.  The Contractor may be entitled to an 
equitable adjustment in Contract target cost, target cost range, target fee, 
schedule, and/or baseline for any additional delay or costs resulting from the 
issuance of a stop work order hereunder by the Office of Safety Regulation 
unless the issuance of such stop work order was the result of actions of the 
Contractor that were not in conformance with the terms of the Contract. 

 
  (b) The Safety Regulation Official is: 
 

Mr. Robert C. Barr 
Safety Regulation Official 
U. S. Department of Energy 
Office of River Protection 
Office of Safety Regulation 
MS H6-60 
P.O. Box 450 
Richland, WA  99352 
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C. Contractor's Statement of Release  

 
No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline is required as a 
result of the changes incorporated by this modification.  The Contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustments attributable to such facts or 
circumstances giving rise to the proposal(s) for adjustment.  
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D. Contract Value and Contract Funding Summary 
 

Mod. 
No. Target Cost Target Fee

Total Contract 
Value

Target Cost Target Fee
Total Contract 

Value
Change Total

A000 $3,965,000,000 $275,567,500 $4,240,567,500 $3,965,000,000 $275,567,500 $4,240,567,500 $69,000,000 $69,000,000
A002 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $92,000,000 $161,000,000
A004 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $50,000,000 $211,000,000
A006 $0 $0 $0 $3,965,000,000 $275,567,500 $4,240,567,500 $55,000,000 $266,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Change Total
Contract Value Contract Funding

 
 


